



Pragmatic RUN SCHEDULE 2026

December 1, 2025 – v1.0

MPW RUN SCHEDULE 2026



Technology	Month	Run	Foundry ref	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date*
FlexIC Gen 3	Mar	I0135	FLEXIC07	Tue 27-Jan	Tue 10-Feb	Tue 24-Feb	Thu 12-Mar	Tue 17-Mar	Mon 11-May
FlexIC Gen 3	Jun	I0136	FLEXIC08	Mon 04-May	Mon 18-May	Mon 01-Jun	Wed 17-Jun	Mon 22-Jun	Mon 17-Aug
FlexIC Gen 3	Oct	I0137	FLEXIC09	Mon 07-Sep	Mon 21-Sep	Mon 05-Oct	Wed 21-Oct	Mon 26-Oct	Mon 21-Dec

Contact our teams through a portal support case:

Support Tape-out For support on the tape-out submission

Support SalesOps For support on portal, quotations, export documents, purchase orders, and design registration questions

- December 1, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS
