



Science RUN SCHEDULE 2026

December 1, 2025 – v1.0

MPW RUN SCHEDULE 2026



Technology	Month	Run	Foundry ref	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date
PolyMUMPs	Jun	10140	142	Mon 27-Apr	Mon 11-May	Mon 18-May	Wed 27-May	Mon 01-Jun	Sep 17
	Sep	10141	143	Thu 20-Aug	Thu 03-Sep	Thu 10-Sep	Mon 21-Sep	Thu 24-Sep	Jan 10 (2027)
PiezoMUMPs	Jun	10142	38	Mon 11-May	Mon 25-May	Mon 01-Jun	Wed 10-Jun	Mon 15-Jun	Oct 07
	Oct	10143	39	Wed 09-Sep	Wed 23-Sep	Wed 30-Sep	Fri 09-Oct	Wed 14-Oct	Feb 05 (2027)
SOIMUMPs	Jun	10144	89	Mon 27-Apr	Mon 11-May	Mon 18-May	Wed 27-May	Mon 01-Jun	Sep 09
	Sep	10145	90	Wed 12-Aug	Wed 26-Aug	Wed 02-Sep	Fri 11-Sep	Wed 16-Sep	Jan 03 (2027)
	Dec	10146	91	Fri 13-Nov	Fri 27-Nov	Fri 04-Dec	Tue 22-Dec	Fri 01-Jan (2027)	Apr 11 (2027)

Contact our teams through a portal support case:

Support Tape-out For support on the tape-out submission

Support SalesOps For support on portal, quotations, export documents, purchase orders, and design registration questions

- December 1, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS
