



SiPhotonics RUN SCHEDULE 2026

November 27, 2025 – v1.0

MPW RUN SCHEDULE 2026



MPW RUN SCHEDULE 2026

Technology	Month	Run	Foundry ref	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out
Imec SiPhotonics Passives+	July	I0133	EP63	May-06	May-20	Jun-03	Jul-10	Jul-15
Imec Si-Photonics isiPP50G	April	I0131	EP62	Feb-11	Feb-25	Mar-11	Apr-17	Apr-22
	October	I0132	EP64	Aug-12	Aug-26	Sep-09	Oct-16	Oct-21

Contact our teams through a portal support case:

Support Tape-out For support on the tape-out submission

Support SalesOps For support on portal, quotations, export documents, purchase orders, and design registration questions

- November 27, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS
