



# X-FAB RUN SCHEDULE 2026

---

December 2, 2025 – v1.0

---

# MINI@SIC RUN SCHEDULE 2026



Technology	Month	Run	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date
XH018	Apr	10179	Mon Mar 02	Mon Mar 16	Mon Mar 23	Mon Apr 06	Mon Apr 20	28/09/2026
	Oct	10181	Mon Sep 07	Mon Sep 21	Mon Sep 28	Mon Oct 12	Mon Oct 26	05/04/2027
XT018	May	10180	Mon Mar 30	Mon Apr 13	Mon Apr 20	Mon May 04	Mon May 18	14/12/2026
	Nov	10182	Mon Oct 12	Mon Oct 26	Mon Nov 02	Mon Nov 16	Mon Nov 30	28/06/2027

## Contact our teams through a portal support case:

**Support Tape-out** For support on the tape-out submission

**Support SalesOps** For support on portal, quotations, export documents, purchase orders, and design registration questions

**Support EP packaging** For any question related to the Europractice packaging offer.

**Support Foundry** For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

- December 2, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR  
ELECTRONICS CIRCUITS AND SMART SYSTEMS

---