



# GaN RUN SCHEDULE 2026

---

December 23, 2025 – v1.0

---

# MPW RUN SCHEDULE 2026



# MPW RUN SCHEDULE 2026

Technology	Month	Run	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out
GaN on SOI 650V	Aug	10216	Mon 29-Jun	Mon 13-Jul	Mon 20-Jul	Wed 26-Aug	Mon 31-Aug

## Contact our teams through a portal support case:

**Support Tape-out** For support on the tape-out submission

**Support SalesOps** For support on portal, quotations, export documents, purchase orders, and design registration questions

**Support EP packaging** For any question related to the Europractice packaging offer.

**Support Foundry** For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

- December 23, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR  
ELECTRONICS CIRCUITS AND SMART SYSTEMS

---