



Graphenea RUN SCHEDULE 2026

December 23, 2025 – v1.0

MPW RUN SCHEDULE 2026



MPW RUN SCHEDULE 2026

Technology	Month	Run	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date*
PF1	Feb	10218	Mon 05-Jan	Mon 19-Jan	Mon 26-Jan	Wed 11-Feb	Mon 16-Feb	Sat 20-Jun
	Aug	10219	Mon 06-Jul	Mon 20-Jul	Mon 27-Jul	Wed 12-Aug	Mon 17-Aug	Sun 21-Jun
PF2	Apr	10220	Mon 09-Mar	Mon 23-Mar	Mon 30-Mar	Wed 15-Apr	Mon 20-Apr	Mon 22-Jun
	Oct	10221	Mon 07-Sep	Mon 21-Sep	Mon 28-Sep	Wed 14-Oct	Mon 19-Oct	Tue 23-Jun
PF3	Jun	10222	Mon 04-May	Mon 18-May	Mon 25-May	Wed 10-Jun	Mon 15-Jun	Wed 24-Jun
	Dec	10223	Mon 09-Nov	Mon 23-Nov	Mon 30-Nov	Wed 16-Dec	Mon 21-Dec	Thu 25-Jun

* Shipment date is an estimation. Additional cycle time of (1~3 weeks) might be required.

Contact our teams through a portal support case:

Support Tape-out For support on the tape-out submission

Support SalesOps For support on portal, quotations, export documents, purchase orders, and design registration questions

Support EP packaging For any question related to the Europractice packaging offer.

Support Foundry For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

- December 23, 2025: Release of v1.0 2025



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS
