



Graphenea RUN SCHEDULE 2026

June 10, 2026 – v2.0

MPW RUN SCHEDULE 2026



MPW RUN SCHEDULE 2026

Technology	Month	Run	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date*
PF1	Feb	10218	Mon 05-Jan	Mon 19-Jan	Mon 26-Jan	Wed 11-Feb	Mon 16-Feb	Mon 29-Jun-26
	Aug	10219	Mon 20-Jul	Mon 03-Aug	Mon 10-Aug	Wed 26-Aug	Mon 31-Aug	Mon 04-Jan-27
PF2	Apr	10220	Mon 09-Mar	Mon 23-Mar	Mon 30-Mar	Wed 15-Apr	Mon 20-Apr	Mon 31-Aug-26
	Oct	10221	Fri 18-Sep	Fri 02-Oct	Fri 09-Oct	Tue 27-Oct	Fri 30-Oct	Mon 01-Mar-27
PF3	Jun	10222	Tue 19-May	Tue 02-Jun	Tue 09-Jun	Thu 25-Jun	Tue 30-Jun	Mon 02-Nov-26
	Dec	10223	Thu 19-Nov	Thu 03-Dec	Thu 03-Dec	Tue 22-Dec	Thu 31-Dec	Mon 03-May-27

* Shipment date is an estimation. Additional cycle time of (1~3 weeks) might be required.

Contact our teams through a portal support case:

Support Tape-out For support on the tape-out submission

Support SalesOps For support on portal, quotations, export documents, purchase orders, and design registration questions

Support EP packaging For any question related to the Europractice packaging offer.

Support Foundry For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

- December 23, 2025: Release of v1.0 2026
- June 10, 2026: Release of v2.0 2026



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS
