



# SiPhotonics RUN SCHEDULE 2026

---

June 9, 2026 – v2.0

---



# MPW RUN SCHEDULE 2026

---

# MPW RUN SCHEDULE 2026

| Technology                 | Month    | Run   | Foundry ref | Reserve before | Signed quote/PO before | Dry run GDS | Final GDS | Tape-out |
|----------------------------|----------|-------|-------------|----------------|------------------------|-------------|-----------|----------|
| Imec SiPhotonics Passives+ | December | 10133 | EP63        | Oct 07         | Oct 21                 | Nov 04      | Dec 11    | Dec 16   |
| Imec Si-Photonics isiPP50G | April    | 10131 | EP62        | Feb-11         | Feb-25                 | Mar-11      | Apr-17    | Apr-22   |
|                            | December | 10132 | EP64        | Oct 07         | Oct 21                 | Nov 04      | Dec 11    | Dec 16   |

## Contact our teams through a portal support case:

**Support Tape-out** For support on the tape-out submission

**Support SalesOps** For support on portal, quotations, export documents, purchase orders, and design registration questions

- November 27, 2025: Release of v1.0 2025
- June 9, 2026: Release of v2.0 2026



**EUROPRACTICE**

THE ACCESS POINT FOR  
ELECTRONICS CIRCUITS AND SMART SYSTEMS

---