
EUROPRACTICE



Graphenea RUN SCHEDULE 2027

November, 2026 – v1.0

MPW RUN SCHEDULE 2027

MPW RUN SCHEDULE 2027

Technology	Month	Run	Reservation before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out	Estimated Shipping date
PF1	Feb	10265	Fri 15-Jan	Fri 22-Jan	Fri 29-Jan	Tue 23-Feb	Fri 26-Feb	May 31 - Jul 05
	Aug	10266	Tue 20-Jul	Tue 27-Jul	Tue 03-Aug	Thu 26-Aug	Tue 31-Aug	Nov 30 - Jan 04 2028
PF2	Apr	10267	Fri 19-Mar	Fri 26-Mar	Fri 02-Apr	Tue 27-Apr	Fri 30-Apr	Jul 30 - Sep 03
	Oct	10268	Fri 17-Sep	Fri 24-Sep	Fri 01-Oct	Tue 26-Oct	Fri 29-Oct	Jan 31 2028 - Mar 06 2028
PF3	Jun	10269	Wed 19-May	Wed 26-May	Wed 02-Jun	Fri 25-Jun	Wed 30-Jun	Sep 30 - Nov 04
	Dec	10270	Fri 12-Nov	Fri 19-Nov	Fri 26-Nov	Tue 21-Dec	Fri 24-Dec	Mar 30 2028 - May 04 2028

Chips JU
Funded by the European Union

Questions?

Contact our teams through a portal support case:

Support Tape-out	For support on the tape-out submission
Support SalesOps	For support on portal, quotations, export documents, purchase orders, and design registration questions
Support EP packaging	For any question related to the Europractice packaging offer.
Support Foundry	For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

Chips JU
Funded by the European Union

Release notes

- November, 2026
  - Release of v1.0 2026

Funded by
the European Union



EUROPRACTICE

THE ACCESS POINT FOR
ELECTRONICS CIRCUITS AND SMART SYSTEMS